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ESTIMATE RUN 09/28/2020

ESTIMATE SUMMARY 13:09:03

CONTID: C23084         ESTIMATE NO: 0002 PROG 2005

PCN: 23084-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & PERCENT TIME:

PROJECT NO: NHPP0253-276                  

I-25 EXPRESS LANES SEGMENT 5 & 6 CP 1.5

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,848,793.61 PARTICIPATING $ $ 1,962,827.77

AWARD PROJECT AMT: 8,274,649.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -47,837.68

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

34.00

WORK DAYS

WORK DAYS

33.88%

5,851,246.25

1,962,827.77

1,962,827.77

1,914,990.09

$

$

$

$

2,997,547.36

0.00

2,997,547.36

0.00

2,997,547.36

-69,909.94

0.00

2,927,637.42

0.00

AMOUNT DUE 2,927,637.42 1,914,990.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,914,990.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

42.5 TIME ALLOW: 125

ORIG TIME ALLOW: 125

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/24/2020

07/24/2020

09/22/2020

05/15/2020

06/24/2020

07/23/2020

07/24/2020
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.240

0.430

201-00000  
 

107,048.260.670

68,702.61

1.000

L S 

159,773.52000

0010 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

2.000

EACH

2,623.57000

0015 *Removal of Structure (Special) (House) 0.250

0.000

202-00003  
 

9,403.510.250

0.00

1.000

L S 

37,614.04000

0020 Removal of Headwall 1.000

0.000

202-00015  
 

2,259.071.000

0.00

4.000

EACH

2,259.07000

0025 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

2.000

EACH

801.99000

0030 Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

1.000

EACH

2,136.54000

0035 Removal of Pipe (DRAINAGE) 172.000

240.000

202-00035  
 

19,499.96412.000

11,359.20

865.000

LF  

47.33000

0040 Removal of Pipe (GAS) 0.000

0.000

202-00035  
 

0.000.000

0.00

1,948.000

LF  

19.51000

0045 Removal of Pipe (WATERLINE) 133.000

0.000

202-00035  
 

18,921.91133.000

0.00

140.000

LF  

142.27000

0050 Removal of End Section 0.000

4.000

202-00037  
 

3,512.644.000

3,512.64

4.000

EACH

878.16000

0055 *Removal of Delineator 18.000

3.000

202-00090  
 

340.4121.000

48.63

90.000

EACH

16.21000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb and Gutter 569.000

0.000

202-00203  
 

4,278.88569.000

0.00

569.000

LF  

7.52000

0065 *Removal of Asphalt Mat 15,938.000

0.000

202-00220  
 

51,479.7415,938.000

0.00

15,938.000

SY  

3.23000

0070 *Removal of Light Standard 0.000

2.000

202-00700  
 

4,280.002.000

4,280.00

2.000

EACH

2,140.00000

0075 *Removal of Ground Sign 10.000

0.000

202-00810  
 

2,594.9010.000

0.00

16.000

EACH

259.49000

0080 *Removal of Pull Box 0.000

2.000

202-00827  
 

963.002.000

963.00

10.000

EACH

481.50000

0085 *Removal of Fence 3,930.000

0.000

202-01000  
 

3,615.603,930.000

0.00

4,142.000

LF  

0.92000

0090 *Removal of Gate 2.000

0.000

202-01035  
 

260.722.000

0.00

2.000

EACH

130.36000

0095 *Removal of Guardrail Type 3 62.500

0.000

202-01130  
 

210.6362.500

0.00

375.000

LF  

3.37000

0100 *Removal of End Anchorage 1.000

0.000

202-01300  
 

244.421.000

0.00

2.000

EACH

244.42000

0105 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

10.000

HOUR

475.50000

0110 Unclassified Excavation (Complete In Place) 19,229.000

47,532.000

203-00010  
 

556,786.7466,761.000

396,416.88

128,760.000

CY  

8.34000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Unsuitable Material 0.000

204.000

203-00050  
 

13,158.00204.000

13,158.00

204.000

CY  

64.50000

0120 Proof Rolling 0.500

0.000

203-01100  
 

68.050.500

0.00

20.000

HOUR

136.10000

0125 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

237.53000

0130 Backhoe 0.000

13.000

203-01510  
 

3,009.7613.000

3,009.76

40.000

HOUR

231.52000

0135 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

283.66000

0140 Combination Loader 0.000

13.500

203-01594  
 

2,470.5013.500

2,470.50

40.000

HOUR

183.00000

0145 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

80.000

HOUR

368.59000

0150 Laborer 30.000

21.500

203-02330  
 

2,344.8051.500

978.90

51.500

HOUR

45.53000

0155 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

11,010.000

CY  

8.55000

0160 Stockpile Topsoil 3,145.000

2,958.000

207-00210  
 

36,434.916,103.000

17,659.26

22,505.000

CY  

5.97000

0165 *Erosion Log Type 1 (12 Inch) 60.000

220.000

208-00002  
 

1,209.60280.000

950.40

27,340.000

LF  

4.32000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Log Type 1 (20 Inch) 0.000

0.000

208-00013  
 

0.000.000

0.00

500.000

LF  

10.70000

0175 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

390.000

LF  

1.47000

0180 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

930.000

LF  

2.94000

0185 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

1.000

EACH

10,898.88000

0190 *Aggregate Bag 0.000

38.000

208-00035  
 

412.6838.000

412.68

100.000

LF  

10.86000

0195 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

50.000

EACH

609.05000

0200 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,612.521.000

1,612.52

3.000

EACH

1,612.52000

0205 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

9,927.202.000

0.00

2.000

EACH

4,963.60000

0210 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

6.000

EACH

352.83000

0215 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

3,468.06000

0220 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

150.000

CY  

111.69000



CONTID: C23084         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

50.99000

0230 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

204.98000

0235 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

160.50000

0240 Water Control 0.167

0.167

208-00400  
 

21,859.040.334

10,929.52

1.000

L S 

65,446.23000

0245 *Reset Ground Sign 0.000

1.000

210-00810  
 

270.211.000

270.21

2.000

EACH

270.21000

0250 Relay Pipe (42 Inch) 63.000

0.000

210-02042  
 

26,298.7263.000

0.00

63.000

LF  

417.44000

0255 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

14.000

ACRE

624.24000

0260 Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

7.000

ACRE

374.50000

0265 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

14.000

ACRE

3,104.92000

0270 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

11.000

ACRE

792.52000

0275 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

7.000

ACRE

3,797.55000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mulch Tackifier 0.000

1,000.000

213-00061  
 

2,440.001,000.000

2,440.00

7,680.000

LB  

2.44000

0285 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

7.000

ACRE

3,754.12000

0290 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

28,769.28000

0295 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

9,310.000

SY  

2.66000

0300 *Herbicide Treatment 0.000

22.000

217-00020  
 

4,246.8822.000

4,246.88

40.000

HOUR

193.04000

0305 *Noxious Weed Management 0.000

0.330

218-00000  
 

1,765.500.330

1,765.50

1.000

L S 

5,350.00000

0310 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

112.99000

0315 *Environmental Health and Safety Management 0.167

0.166

250-00010  
 

1,067.150.333

531.97

1.000

L S 

3,204.65000

0320 * Materials Management Plan 1.000

0.000

250-00204  
 

1,284.001.000

0.00

1.000

L S 

1,284.00000

0325 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

2,328.000

CY  

54.24000

0330 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

98.000

CY  

382.66000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0334 ABC (Spec) (Recycled Asphalt Pavement) 0.000

911.000

304-09000  
 

20,114.88911.000

20,114.88

1,777.000

CY  

22.08000

0335 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09100  
 

0.000.000

0.00

0.000

TON 

22.08000

0340 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

130.000

TON 

226.97000

0345 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

3,346.000

TON 

92.95000

0350 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

1,067.000

TON 

96.19000

0355 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

950.000

SY  

4.32000

0360 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

262.000

CY  

135.60000

0365 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

195.000

CY  

99.54000

0370 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

72.000

LF  

215.68000

0375 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

196.000

LF  

82.97000

0380 Inlet Type D (Double) (10 Foot) 0.000

0.000

604-00610  
 

0.000.000

0.00

1.000

EACH

9,015.61000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

1.000

EACH

4,656.01000

0390 *Manhole (Traffic Management System) 0.000

2.000

604-39050  
 

14,616.202.000

14,616.20

2.000

EACH

7,308.10000

0395 *Fence (Plastic) 0.000

120.000

607-11525  
 

580.80120.000

580.80

120.000

LF  

4.84000

0400 *Install Marker 0.000

6.000

612-15000  
 

738.306.000

738.30

12.000

EACH

123.05000

0405 *2 Inch Electrical Conduit (Bored) (Install Only) 0.000

310.000

613-00208  
 

8,707.90310.000

8,707.90

310.000

LF  

28.09000

0410 *2 Inch Electrical Conduit (Plastic) (Install Only) 480.000

390.000

613-01202  
 

14,198.40870.000

6,364.80

870.000

LF  

16.32000

0415 *Electrical Conduit (Plastic)(Multiduct) 1,610.000

1,047.000

613-03491  
 

66,823.552,657.000

26,332.05

2,657.000

LF  

25.15000

0420 *Electrical Conduit (Plastic)(Multiduct)(Bored) 0.000

2,874.000

613-03492  
 

118,408.802,874.000

118,408.80

2,874.000

LF  

41.20000

0425 *Proof Conduit 0.000

938.000

613-07195  
 

2,260.58938.000

2,260.58

938.000

LF  

2.41000

0430 *Pull Box (Install Only) 0.000

12.000

613-07199  
 

21,186.0012.000

21,186.00

12.000

EACH

1,765.50000

0435 *Temporary Lighting 0.000

0.500

613-50210  
 

33,972.500.500

33,972.50

1.000

L S 

67,945.00000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

11.000

SF  

23.78000

0445 *Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

0.000.000

0.00

60.000

LF  

16.21000

0450 *Test Fiber Optic Cable 0.000

0.766

614-87350  
 

5,737.340.766

5,737.34

0.766

L S 

7,490.00000

0455 *Fiber Optic Cable (Single Mode) (Install Only) 0.000

24,582.000

614-87499  
 

78,908.2224,582.000

78,908.22

24,582.000

LF  

3.21000

0460 30 Inch Welded Steel Pipe 0.000

0.000

619-10300  
 

0.000.000

0.00

0.000

LF  

541.79000

0465 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,414.000

SY  

29.82000

0470 Wheel Stop 48.000

0.000

622-00540  
 

9,312.9648.000

0.00

48.000

EACH

194.02000

0475 Detour Drainage Pipe (Class 0) 30.000

110.000

624-20300  
 

15,513.40140.000

12,189.10

869.000

LF  

110.81000

0480 24 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29025  
 

0.000.000

0.00

150.000

LF  

147.01000

0485 Construction Surveying 0.167

0.167

625-00000  
 

82,012.090.334

41,006.04

1.000

L S 

245,545.17000

0490 *Mobilization (without Autopay) 0.152

0.213

626-00100  
 

418,891.680.365

244,449.12

1.000

L S 

1,147,648.45000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 Mobilization (without Autopay) (OVERHEAD) 0.167

0.166

626-00100  
 

248,324.340.333

123,789.31

1.000

L S 

745,718.73000

0500 *Public Information Management (Tier I) 17.000

23.500

626-01111  
 

6,319.6240.500

3,666.94

90.000

DAY 

156.04000

0505 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

2.000

GAL 

169.24000

0510 *Flagging 13.000

55.500

630-00000  
 

2,083.7768.500

1,688.31

550.000

HOUR

30.42000

0515 *Traffic Control Inspection 6.000

28.000

630-00007  
 

5,539.9634.000

4,562.32

152.000

DAY 

162.94000

0520 *Traffic Control Management (Special) 4.000

7.000

630-00017  
 

8,364.5111.000

5,322.87

30.000

DAY 

760.41000

0525 *Flashing Beacon (Portable) (EXCLUDE REMOVAL) 0.000

0.000

630-80001  
 

0.000.000

0.00

2.000

EACH

651.78000

0530 *Barricade (Type 3 M-B) (Temporary) 1.500

0.000

630-80336  
 

325.891.500

0.00

3.000

EACH

217.26000

0535 *Barricade (Type 3 M-C) (Temporary) 0.500

0.000

630-80337  
 

162.950.500

0.00

2.000

EACH

325.89000

0540 *Construction Traffic Sign (Panel Size A) (EXCLUDE 
REMOVAL)

21.500

0.000

630-80341  
 

1,868.5721.500

0.00

43.000

EACH

86.91000

0545 *Construction Traffic Sign (Panel Size B) (EXCLUDE 
REMOVAL)

18.000

1.000

630-80342  
 

1,857.6319.000

97.77

38.000

EACH

97.77000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Construction Traffic Sign (Panel Size C) (EXCLUDE 
REMOVAL)

1.000

0.000

630-80343  
 

108.641.000

0.00

2.000

EACH

108.64000

0555 *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 41.500

0.000

630-80344  
 

676.4541.500

0.00

183.000

SF  

16.30000

0560 *Vertical Panel 18.000

0.000

630-80350  
 

390.9618.000

0.00

50.000

EACH

21.72000

0565 *Portable Message Sign Panel (EXCLUDE REMOVAL) 1.000

0.000

630-80355  
 

6,517.771.000

0.00

2.000

EACH

6,517.77000

0570 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

43.45000

0575 *Drum Channelizing Device (With Light) (Steady Burn) 2.500

0.000

630-80364  
 

149.382.500

0.00

25.000

EACH

59.75000

0580 Barrier (Temporary) (EXCLUDE REMOVAL) 3,672.000

0.000

630-80370  
 

83,097.363,672.000

0.00

9,280.000

LF  

22.63000

0585 *Traffic Cone 32.500

0.000

630-80380  
 

423.4832.500

0.00

65.000

EACH

13.03000

0590 *Advanced Warning Flashing or Sequencing Panel (C 
Type) 

0.000

0.000

630-80415  
 

0.000.000

0.00

2.000

DAY 

1,629.45000

0595 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.000

630-85006  
 

2,715.740.500

0.00

1.000

EACH

5,431.47000

0600 *Impact Attenuator (Temporary) (EXCLUDE REMOVAL) 1.000

0.000

630-85010  
 

7,060.911.000

0.00

9.000

EACH

7,060.91000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Mobile Attenuator 5.000

2.000

630-85041  
 

3,801.987.000

1,086.28

20.000

DAY 

543.14000

0610 Night Work Lighting 0.333

0.133

632-00000  
 

12,259.890.466

3,499.07

1.000

L S 

26,308.77000

0615 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

65,000.000

F A 

1.00000

0620 F/A Fuel Cost Adjustment 1,681.830

6,566.330

700-70016  
 

8,248.168,248.160

6,566.33

53,500.000

F A 

1.00000

0625 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

42,800.000

F A 

1.00000

0630 F/A On-The-Job Trainee 0.000

2,685.000

700-70023  
 

2,685.002,685.000

2,685.00

23,968.000

F A 

1.00000

0635 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

17,120.000

F A 

1.00000

0640 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

5,350.000

F A 

1.00000

0645 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,350.000

F A 

1.00000

0650 *CMGC Overrun Pool 0.000

29,254.480

700-71000  
 

29,254.4829,254.480

29,254.48

300,000.000

F A 

1.00000

CAT 2,259,800.951,363,510.376,726,657.20CURRENT AMT0200 $ $ $
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0201 DTR 

0655 Structure Excavation 252.000

0.000

206-00000  
 

10,687.32252.000

0.00

760.000

CY  

42.41000

0660 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

1,490.000

CY  

70.57000

0665 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

14.000

CY  

38.37000

0670 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

30.000

CY  

27.49000

0675 Filter Material (Class A) 0.000

58.000

206-00510  
 

7,820.1458.000

7,820.14

58.000

CY  

134.83000

0680 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

9.000

SY  

4.32000

0685 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

4.000

EACH

186.74000

0690 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

135.450

LF  

103.38000

0695 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

5.000

CY  

135.60000

0700 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

247.000

SY  

21.03000

0705 Concrete Class D (Box Culvert) 0.000

70.900

601-03030  
 

75,772.2570.900

75,772.25

194.000

CY  

1,068.72000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0201 DTR 

0710 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

424.000

CY  

965.77000

0715 Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

12.000

CY  

989.58000

0720 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

1,212.000

SY  

10.70000

0725 Reinforcing Steel 0.000

27,231.000

602-00000  
 

29,954.1027,231.000

29,954.10

103,552.000

LB  

1.10000

0730 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

34,431.000

LB  

1.23000

0735 4 Inch Plastic Pipe 0.000

0.000

603-50004  
 

0.000.000

0.00

158.000

LF  

49.38000

0740 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

507.000

LF  

37.96000

0745 *3/4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01075  
 

0.000.000

0.00

800.000

LF  

17.12000

0746 1 In Elec Cond (P) 0.000

0.000

613-01100  
 

0.000.000

0.00

800.000

LF  

18.19000

0750 *2 Inch Electrical Conduit (Plastic) (Install Only) 0.000

0.000

613-01202  
 

0.000.000

0.00

0.000

LF  

16.32000

0755 *Pull Box (Special) (10"X10"X4") 0.000

0.000

613-07000  
 

0.000.000

0.00

3.000

EACH

1,043.25000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0201 DTR 

0760 *Pull Box (Special) (4"X4"X3.5") 0.000

0.000

613-07000  
 

0.000.000

0.00

23.000

EACH

695.50000

0765 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

1,872.50000

0770 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

1.000

EACH

1,926.00000

0775 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

1.000

EACH

2,354.00000

0780 24 Inch Drainage Pipe (Class 9) (Complete In Place) 134.000

0.000

624-29025  
 

19,699.34134.000

0.00

178.000

LF  

147.01000

CAT 143,933.15113,546.491,071,885.13CURRENT AMT0201 $ $ $

CAT NO0300 C-17-FG 

0785 Structure Excavation 380.000

0.000

206-00000  
 

16,115.80380.000

0.00

380.000

CY  

42.41000

0790 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

172.000

CY  

70.57000

0795 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

105.000

CY  

38.37000

0800 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

122.000

CY  

27.49000

0805 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

22,978.46000
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PCN: 23084-BID    ESTIMATE RUN 09/28/2020

PROJECT: NHPP0253-276                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0300 C-17-FG 

0810 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

22,978.46000

0815 Pile Tip 24.000

0.000

502-00460  
 

4,481.7624.000

0.00

24.000

EACH

186.74000

0820 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1,321.47000

0825 Dynamic Pile Test 2.000

0.000

502-02010  
 

5,350.002.000

0.00

2.000

EACH

2,675.00000

0830 Steel Piling (HP 14x89) 731.000

0.000

502-11489  
 

75,570.78731.000

0.00

731.000

LF  

103.38000

0835 Concrete Class G 2.300

97.700

601-04550  
 

98,958.00100.000

96,681.97

100.000

CY  

989.58000

0840 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

10.70000

0845 Reinforcing Steel 360.000

0.000

602-00000  
 

396.00360.000

0.00

360.000

LB  

1.10000

0850 Reinforcing Steel (Epoxy Coated) 0.000

23,470.000

602-00020  
 

28,868.1023,470.000

28,868.10

23,470.000

LB  

1.23000

CAT 229,740.44125,550.07249,261.11CURRENT AMT0300 $ $ $

CAT NO0301 C-17-FH 

0855 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

80.000

CY  

42.41000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0301 C-17-FH 

0860 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

140.000

CY  

70.57000

0865 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

88.000

CY  

38.37000

0870 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

90.000

CY  

27.49000

0875 Shoring (Area 3) 0.000

0.000

206-01783  
 

0.000.000

0.00

0.000

L S 

19,348.96000

0880 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

24.000

EACH

186.74000

0885 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

1.000

EACH

1,321.47000

0890 Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

2.000

EACH

2,675.00000

0895 Steel Piling (HP 14x89) 0.000

0.000

502-11489  
 

0.000.000

0.00

792.060

LF  

103.38000

0900 Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

96.000

CY  

989.58000

0905 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

10.70000

0910 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

360.000

LB  

1.10000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO0301 C-17-FH 

0915 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

24,700.000

LB  

1.23000

CAT 0.000.00237,936.33CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0920 Sanitary Facility 1.000

0.000

620-00020  
 

3,852.001.000

0.00

1.000

EACH

3,852.00000

CAT 3,852.000.003,852.00CURRENT AMT0400 $ $ $

CAT NO1300 Water Quality Pond 

0925 Unclassified Excavation (Complete In Place) 0.000

20,289.000

203-00010  
 

169,210.2620,289.000

169,210.26

33,400.000

CY  

8.34000

0930 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,740.000

CY  

8.55000

0935 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.000

ACRE

624.24000

0940 Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

3.000

ACRE

374.50000

0945 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

3,104.92000

0950 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.000

ACRE

792.52000

0955 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.000

ACRE

3,797.55000

0960 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

600.000

LB  

2.44000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:09:03

CUMULATIVE
AMOUNT

CAT NO1300 Water Quality Pond 

0965 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

3.000

ACRE

3,754.12000

0970 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

6,650.000

SY  

2.66000

0975 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

33.000

SY  

4.32000

0980 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

21.000

CY  

135.60000

0985 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

3.000

CY  

965.77000

0990 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

235.000

LB  

1.23000

0995 Manhole Slab Base (15 Foot) 0.000

0.500

604-30015  
 

4,327.720.500

4,327.72

1.000

EACH

8,655.43000

1000 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

819.000

624-29049  
 

186,682.86819.000

186,682.86

819.000

LF  

227.94000

CAT 360,220.84360,220.84559,201.84CURRENT AMT1300 $ $ $

$ 2,997,547.381,962,827.77$8,848,793.61$CURRENT AMTPROJECT TOTAL


